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PREFEITURA MUNICIPAL DE AFUA A7

SECRETARIA MUNICIPAL DE INFRAESTRUTURA URBANA H/

AN
*\

AFUA, 05 DE MAIO DE 2023 - COM DESONERAGAQ

CRONOGRAMA FISICO-FINANGEIRD

ITEM DISCRIMINACAO DOS SERVICOS TOTAL COM BD! | % DA OBRA 30 M %m 80 DIAS 90 DIAS TOTAL (RS)
] 1.212,790 1.512.750 1.212.790 363837
1 ADMINISTRACAQ 3.638,37 3,14% . - - .
¢ ° 33,3333333% 33,3333333% | 33,3333333% | 100,00%
527821 5.218,20
2 SERVICOS PRELIMINARE 218,21 4,51% . v
¢ S 5218 % 100,00% 100,00%
3.520.385 3.520.39 7.040.77
3 LAJE E PISOS 7.040,77 089 . . >
o 6.08% 50,00% 50,00% 160,00%
4 SISTEMA DE <mU>O%O VERTICAL INTERNQ E 5.038.18 4,35, 2.519.09 2.519.09 5.038,18
EXTERNG (PAREDES) T e 50,00% 50,00% 100,00%
2.519,09 2.519.09 6.547.50
5 ESQUADRIAS 547, 5,66Y - . .
§.547,50 i 50,007% 50,00% 700,00%
6 |orsTENAS OF CoRERTOR, . . 12.711,075 12.711.075 25.422.15
25,422,158 21,97%
50,00% 50,00% 100,00%
SISTEMA HIDRAULICO (AGUA FRIA E 11.065,93 11.065.93
7 0659 9,56%
ESGOTO) 11.065.93 56% 100,00% 100,00%
; 7.824.35 7.824.35 15.648.60
8 |INSTALAGAO ELETRICA 648,69 13,52% 824, ~ ~
¢ 15.648,6 52 50,00% 50,00% 100,00%
20.690,730 | 20.690.73
9 PINTURA 20.690,73 17,88% = .
0 5 100,007, 100,00%
7.707.565 7.707.565 1541613
10 |SERVICOS COMPLEMENTAR g y 32% - :
cos ES 1541613 13.32% 50,00% 50,00% 700,00%
TOTAL GERAL 115.725,67 99,99% TOTAL (R9)| 115.725,67
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HAYSSA GONCALVES DE CARVALN

ENGENHEIRA CIVIL
CREA/PA: 1519958480

ODIMAR WANDERLEY SALOMAO

FRANCISCO DA CONCEICAQ GOMES PANTOJA

PREFEITO MUNICIPAL DE AFUA

SECRETARIO MUNICIPAL DE INFRAESTRUTURA




